
Reflective Cracking Construction Notes 

 

Date: December 3, 2014 

 

Project: Reflective Cracking Indoor Phase IV 

 

Weather: 
 6:54 AM  3:54 PM 
Temperature (°F):  42.1  51.1 
Dew Point (°F): 41.0  48.9 
Humidity (%):  96  92 
Visibility (Miles): 7.0  8.0 
Wind (MPH): 8.1 SW  10.4 SW 
Conditions: Overcast  Overcast 

 

Working Hours: 7:00 AM – 4:30 PM 

 

Sub-Contractor(s): ARA, JBT Contractors 

 

Personnel: (1) technician (ARA), (1) supervisor, (1) operator, (1) laborer (JBT) 

 

Equipment: (1) backhoe, (1) excavator, (1) tandem dump truck, (1) walk-behind saw, hand tools 

 

Reflective Cracking Construction Notes: 

JBT Contractors removed the Phase III asphalt pavement from the test rig and the West lead-in 

area. The asphalt was saw cut in a grid pattern and subsequently removed using an excavator with 

a thumb attachment on the bucket. The removed asphalt was hauled off-site via the tandem dump 

trunk, as shown in Figure 1.  
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Figure 1. Phase III Asphalt Pavement Removal. 

 


